
Planning Stage; Call with GMC on Monday 7/1 to talk through getting architectural renderings in place

Money may be allocated when the House meets and the City is also working with the County on other alternatives

Earliest this can be on the ballot is June 2025. Council will hold a series of workshops for discussion beginning in January 2025.

Received Quotes back from EMC with Total Anticipated Prices

Awaiting Council direction

Six chapters have been adopted.  The remaining four are on track to be adopted by the end of the year along with new and revised 

overlay districts. The entire UDO will be adopted along with an updated Zoning Map at the completion of the project (First Quarter 

2025).

EPD approval was received and Council approved the RFP at their 8-26-24 meeting.  The plans will be out for bid shortly with an 

award expected prior to the end of the year.

Planning stage

Planning stage & grant research 

Step 1 - PUD; step 2 - activation of REDA (completed); Next Step is appointment of 7 member board and adoption of by laws

Condemnation proceedings underway; City Attorneys are involved

(final property)

Will be discussed at a workshop along with the road assessement.

Council held a workshop on 9-16-24 to get additional details from Legal about the next steps in the process.  

Patriots Park

Hinely Center Renovation

Willowpeg Sidewalks

Advisory Boards

Water Re-Use Line - Golf Course

REDA

Municipal Complex

Water Line Extension - Chimney to Old Augusta 

Council held a workshop to discuss a master plan for the site; EMC working on layout 

to add bathrooms and splash pad

Package Shops

Bids Awarded for Projects A and B; Contracts Executed, Project Underway

All parties have agreed that the route is acceptable.

Completed 1st Engagement walk with Picket Fences on 6/25; in the process of organizing the 2nd walk

Study is complete, has been reviewed by Council and will be incorporated in FY25 Budget.

Meeting held with various stakeholders on 9-19-24; Working through design options (interior and exterior) with GM Shay

Budget and plans were approved at the 8-26-24 Council meeting.  The project is under construction.

The City and County are in discussion about annexation opportunities

WWTP Expansion

2/3 of easements acquired; Planning and Development working to finalize locations of remaining easements

Macomber Park Renovations

Picket Fences Emergency Access

7th Street Project

Community Engagement

Pay and Compensation Study

New Library

Task/Project Name Status of Project

Awaiting engagement dates; Finance already communicating with Caines Hodges for Audit Preparation

Positive Economic Plan

9th Street Sidewalks

FY23 Audit

RINCON PROJECT AND TASK LIST

Veterans Park

Annexation

Unified Development Ordinance

Review of Speed Limits



Projects Completed

Hired Code Enforcement Officer - Devin Frails

Hired Assistant to the City Manager / Grant Writer - Jody Jones

Revitalized Bathrooms at Macomber Park (old side)

Handicap Parking Spaces at Patriots Park

Sidewalk Connecting Patriot Park Playground to Tennis Court Parking

Appointed IDA Representative - Trisha Boyett

Appointed Planning and Zoning Members - Tim Milner / Jimmy Bowen

Appointed Hospital Board Member - Caren Blackwell

Hired Consultant for Comprehensive Plan

Hired Consultant for Unified Development Ordinance (UDO)

Hired City Attorney - Oliver Maner

Hired Golf Course Manager - Tara Childress

Picket Fences Temp Evacuation

Awarded Bid on Compensation Study to AutoSolve

Board Appointments

Citizen Central App Live

Greenside Grille Opened

Ribbon Cutting of Patriots Park

Rincon Golf Course Clubhouse Painted 

FY22 Audit

Painting of Macomber Office Building

Macomber Park Service Line Camera (Completed with 4" line confirmation in certain section)

Old Augusta City Property Cleanup (property as cleaned by owner - Code Case Closed)

Citizen Central App Goes Live

Library Repairs

Alley behind Jackson Property; Deeds have been approved by Council 

Truck Ordinance

Golf Course Name Change to City Club 

TSPLOST Advanced Payment Received

Additional LMIG Funding Received ($169,527.44)


